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Construction Management Plan Notes:

1. Temporary road closure required for all servicing
connections. Timing to be coordinated with required
sanitary sewer repairs and asphalt works within the
Right of Way (by the subdivision).

2. Concrete sidewalks along south side of Oblats Avenue
and east side of Deschâtelets Avenue are not currently
constructed. They will be completed after the
construction of Blocks 28 & 29.

3. Construction staging anticipated on Block 30, as per the
existing subdivision agreement.

4. A detailed construction management plan to be
prepared and provided by the contractor, once one is
retained.

CONSTRUCTION
ACCESS POINTS

TREE PROTECTION
FENCING ( REFER TO TREE
CONSERVATION PLAN)

AutoCAD SHX Text
SCALE

AutoCAD SHX Text
DATE

AutoCAD SHX Text
JOB

AutoCAD SHX Text
FIGURE


	Sheets and Views
	PCMP


