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GENERAL NOTES:

-TEMPORARY FIRE ROUTES NEED TO BE
LEVEL

-250 CARS CAN BE PARKED UNDERGROUND
@ $10 DAY/VEHICLE

NCC - UTILIZE QED ACCESS

NORTH STANDS TO BE DEMOLISHED

EXHIBITION WAY PAVERS TO BE
REMOVED OR PROTECTED WITH A
MEMBRANE / GA (CONSULT
STRUCTURAL)

STORM
DRAIN

EXISTING
UNDERGROUND
TANK

NEW
ADDITIONAL
TANK

LARGE
STAGING
AREA

AREA FOR CONSTRUCTION TRAILERS

EQUIPMENT NEEDS TO BE RELOCATED

AFTER RB SEASON TEMPORARY
CONNECTION FOR BROADCAST NEEDS
TO BE SET UP (NOV 2024)

SECTION 'K' OF SOUTH STANDS IS TO BE
DEMOLISHED AFTER NOV. (NOV '24-APRIL '25)

CONSTRUCTION TRAFFIC

PEDESTRIAN TRAFFIC DURNING
CONSTRUCTION OF NORTH
STANDS

STAGING AREA FOR PAVILION
WORKS UNTIL SPRING 2026

NSS CONSTRUCTION

STAGING

LOOK INTO ENHANCED
MARCHE WAY ACCESS

LOOK INTO USING HOLMWOOD
ACCESS DURING NSS CONSTRUCTION

PRELIMINARY

FOR

DISCUSSION
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